SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:57AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 709 Const Calendar Day: 190 Date: 11-Dec-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Overcast and cool

GENERAL:

*Email review

| compiled the response to SUB 1386R01

*Discussed SUB 1559R08 with Bob Kick (ABF)

*Discussed Jacking Saddle rebar installation schedule with Levi Gatsos (ABF)
*Discussed CCO 276 work with Zack Lauria

*Discussed CCO 276 with Paul Jefferson

Hinge AE and AW:
*Grouting of the Bearings was called off by ABF again.
*During the day the crew was fabricating forms for the grouting operation here.

Hinge KE and KW:

*Pamela Gagnier is observing the operations at these locations.

*Conco is on site at KE to form up the soffit.

*Discussed with Mark MacDonald (ABF), Dan McNichol (ABF), and Aaron Prchlik (METS) the template
fabrication and delivery schedule for the Hinge K Dust Covers.

*SDI is on site cleaning up from their grouting operation. Matt Bruce is on this operation.

West Jacking Saddle:
*Rebar was organized and placing in the jacking saddle began today. They will begin coupling the rebar
tomorrow. Harris Salinas is on site for this operation.

| accrued 2 hours of overtime today covering the Contractor’s hours of operation and working on Change
Order work.

I’h‘h] 5
ddrRptbyBiditem Page1of 1

[Py



